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ACTIVITIES PERFORMED DURING THE QUARTER 

Modifications to Work Plan or Budget: The grant period completion date was extended to 
December 31, 2009 to allow for completion of public involvement activities. The grant budget 
was adjusted to reflect a reallocation of remaining budget to the remaining tasks. 

Delays encountered during this reporting period include: 

No delays to report this period. 

Assessment Activities: None during this quarter. All assessment work under the Brownfields 
grant has been completed. Further assessment work performed under a TBA was completed in 
August. 

Redevelopment Activities: None during this quarter. 

Community Involvement: No activity this period. The Community Involvement Phase will be 
completed next Quarter. 

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period. 

Deliverables/Work Products: No deliverables or work product this report period. 

ANTICIPATED ACTIVITIES NEXT QUARTER: 

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and 
MBE/WBE Utilization Form. 

TASK 2 - PUBLIC INVOLVEMENT: A public meeting is currently scheduled for 6:30 PM, 
November 19, 2009 at the Norm Dicks Government Center in Bremerton. 

TASK 3 - SITE CHARACTERIZATION: 

No site characterization activities are anticipated in the next quarter. 

BUDGET STATUS: 

Please refer to Tables 1 and 2 below for a presentation of the current budget status. 
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FUNDS EXPENDED: 

No grant funds were expended and no applications for payment were made during the quarter. A 
total of$186,120.31 of the $200,000.00 (93.06%) grant funds have been expended to date. 

PROPERTY PROFILE FORM/FORM UPDATE: 

No changes to report to the Property Profile this Quarterly Report. 

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 4-2009 

Budget Taskl Task2 Task3 Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $236.51 $0 $0 $236.51 
Supplies $0 $0 $0 $0 

Contractual $0 $0 $0 $0 

Travel $0 $0 $0 $0 

Total Direct 
Charges 

$0 $0 $0 $0 
Total Current 

Quarterly 
$0 Expenses $0 $0 $0 

Cumulative 
Overall 
Project 

$25,113.57 $0 $161,006.74 $186,120.31 Expenses 
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Table 2 - Summary of Expenses by Category for Report Period: 4-2009 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cumulative 

Expenses 

Personnel $30,450 $28,501.71 $236.51 $28,738.22 $1,711.78 

Supplies $50 $10.48 $0 $10.48 $39.52 
Contractual $168,000 $155,913.21 $0 $155,913.21 $12,086.79 

Travel $1,500 $1,458.40 $0 $1,458.40 $41.60 
Total Direct 
Charges $200,000 $185,883.80 $236.51 $186,120.31 $13,879.69 
Total Cumulative 
Expenses $200,000 $185,883.80 $236.51 $186,120.31 $13,879.69 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 4 (July-Sep, 2009). 
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